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ESTIMATE RUN 06/23/2005

ESTIMATE SUMMARY 15:06:45

CONTID: C14974         ESTIMATE NO: 0003 PROG 2002

PCN: 14974-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 & Willits Lane N--Signal PERCENT TIME:

PROJECT NO: NH 0821-073                   

SH 82 & Willits Lane N--Signal

NAME OF ROAD: 082A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 06/10/2005 DATE TIME STARTED 03/31/2005

12150 E. 112TH AVE. DATE LET 02/17/2005 DATE WORK BEGAN 04/11/2005

 DATE AWARDED 02/25/2005 DATE TIME STOPPED 05/31/2005

 DATE CONTRACT EXECUTED 03/29/2005 DATE ACCEPTED 05/31/2005

HENDERSON CO 80640     303-286-8000 DATE NOTICE TO PROCEED 03/31/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 159,241.40 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 129,752.50 NON-PARTICIPATING 616.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.41

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

6/1/2005 ??:??:??

6/1/2005 ??:??:??

100.00%

0.00

616.50

616.50

616.50

$

$

$

$

0.00

159,241.40

159,241.40

0.00

159,241.40

-1,946.29

0.00

157,295.11

0.00

AMOUNT DUE 157,295.11 616.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 616.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

62.0
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PCN: 14974-BID    ESTIMATE RUN 06/23/2005

PROJECT: NH 0821-073                   ESTIMATE NO: 0003 15:06:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF LIGHT STANDARD 2.000 2.000

EACH 0.000 0.00

221.00000 2.000 442.00

202-00700  
 

0010 REMOVAL OF GROUND SIGN 1.000 1.000

EACH 0.000 0.00

60.00000 1.000 60.00

202-00810  
 

0015 *POTHOLING 28.000 28.000

HOUR 0.000 0.00

268.00000 28.000 7,504.00

203-01597  
 

0020 DEWATERING 1.000 1.000

L S 0.000 0.00

6,165.00000 1.000 6,165.00

211-03005  
 

0025 DRILLED CAISSON (18 INCH) 4.000 4.000

LF  0.000 0.00

84.00000 4.000 336.00

503-00018  
 

0030 *DRILLED CAISSON (36 INCH) 57.000 57.000

LF  0.000 0.00

453.00000 57.000 25,821.00

503-00036  
 

0035 *2 INCH ELECTRICAL CONDUIT (PLASTIC) CO 2 1,663.000 1,636.000

LF  27.000 256.50

9.50000 1,663.000 15,798.50

613-01200  
 

0040 *3 INCH ELECTRICAL CONDUIT (PLASTIC) CO 2 525.000 489.000

LF  36.000 360.00

10.00000 525.000 5,250.00

613-01300  
 

0045 LIGHT STANDARD (INSTALL ONLY) (INSTALL ONLY) 1.000 1.000

EACH 0.000 0.00

302.00000 1.000 302.00

613-20100  
 

0050 LIGHT STANDARD FOUNDATION 1.000 1.000

EACH 0.000 0.00

1,014.00000 1.000 1,014.00

613-40010  
 

0055 LUMINAIRE METAL HALIDE (250 WATT) 3.000 3.000

EACH 0.000 0.00

433.00000 3.000 1,299.00

613-75250  
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PCN: 14974-BID    ESTIMATE RUN 06/23/2005

PROJECT: NH 0821-073                   ESTIMATE NO: 0003 15:06:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SIGN PANEL (CLASS I) 30.000 30.000

SF  0.000 0.00

23.10000 30.000 693.00

614-00011  
 

0065 SIGN PANEL (CLASS I) (INSTALL ONLY) (INSTALL ONLY) 3.000 3.000

EACH 0.000 0.00

78.00000 3.000 234.00

614-00026  
 

0070 TRAFFIC SIGNAL FACE (12-12-12) 10.000 10.000

EACH 0.000 0.00

830.00000 10.000 8,300.00

614-70336  
 

0075 PEDESTRIAN PUSH BUTTON 6.000 6.000

EACH 0.000 0.00

137.00000 6.000 822.00

614-72860  
 

0080 LOOP DETECTOR WIRE (PREFAB) SPECIAL 553.500 553.500

LF  0.000 0.00

5.00000 553.500 2,767.50

614-72871  
 

0085 FIRE PREEMPTION UNIT AND TIMER (INSTALL ONLY) (INSTALL
ONLY)

3.000 3.000

EACH 0.000 0.00

224.00000 3.000 672.00

614-75866  
 

0090 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) (INSTALL 
ONLY) (1 MAST ARM) (INSTALL ONLY)

3.000 3.000

EACH 0.000 0.00

1,697.00000 3.000 5,091.00

614-81011  
 

0095 TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 1.000

EACH 0.000 0.00

1,684.00000 1.000 1,684.00

614-84000  
 

0100 CONTROLLER (TYPE 170E) 1.000 1.000

EACH 0.000 0.00

18,970.00000 1.000 18,970.00

614-86245  
 

0105 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

3,582.00000 1.000 3,582.00

626-00000  
 

0110 *PAVEMENT MARKING PAINT 2.000 2.000

GAL 0.000 0.00

256.00000 2.000 512.00

627-00001  
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PCN: 14974-BID    ESTIMATE RUN 06/23/2005

PROJECT: NH 0821-073                   ESTIMATE NO: 0003 15:06:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

161.000 161.000

SF  0.000 0.00

15.10000 161.000 2,431.10

627-30405  
 

0120 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

172.000 172.000

SF  0.000 0.00

12.10000 172.000 2,081.20

627-30410  
 

0125 *FLAGGING 196.000 196.000

HOUR 0.000 0.00

22.80000 196.000 4,468.80

630-00000  
 

0130 *TRAFFIC CONTROL INSPECTION 12.000 12.000

DAY 0.000 0.00

35.80000 12.000 429.60

630-00007  
 

0135 *TRAFFIC CONTROL MANAGEMENT 31.000 31.000

DAY 0.000 0.00

452.00000 31.000 14,012.00

630-00012  
 

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000 3.000

EACH 0.000 0.00

29.70000 3.000 89.10

630-80341  
 

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 36.000

EACH 0.000 0.00

27.00000 36.000 972.00

630-80342  
 

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000

EACH 0.000 0.00

30.70000 8.000 245.60

630-80343  
 

0155 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 2.000

EACH 0.000 0.00

250.00000 2.000 500.00

630-80358  
 

0160 *DRUM CHANNELIZING DEVICE 50.000 50.000

EACH 0.000 0.00

23.40000 50.000 1,170.00

630-80360  
 

0165 *TRAFFIC CONE 120.000 120.000

EACH 0.000 0.00

24.00000 120.000 2,880.00

630-80380  
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PCN: 14974-BID    ESTIMATE RUN 06/23/2005

PROJECT: NH 0821-073                   ESTIMATE NO: 0003 15:06:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0175 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0180 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0185 F/A UTILITIES 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0190 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
 

0200 DIRECTIONAL BORING CONDUIT CO 2 - BORE CONDUIT - IN 
LIEU OF TRENCHED CONDUIT

801.000 801.000

LF  0.000 0.00

23.00000 801.000 18,423.00

613-00001  
 

0205 TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 
CO 2 LOOP AMPLIFIER

4.000 4.000

EACH 0.000 0.00

1,055.00000 4.000 4,220.00

614-72878  
 

CAT 0200 $616.50 159,241.40CURRENT AMT 159,241.40 $$

PROJECT TOTAL 616.50 $ 159,241.40CURRENT AMT 159,241.40 $$


